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2015 Tech TIPS Grant Timeline

Timeline Item Detail Timeline

I. Video Feed Connections: Software to connect video links between law 

enforcement and non-government entities
120 to 180 days

      Procurement 45 to 60 days

      Location Selection 21 days

     Installation 60 to 180 days

II. License Plate Reader (Fixed):  Stationary and temporary applications to 

be placed in the target area
90 to 120 days

      Procurement 45 to 60 days

      Location Selection 21 days

     Installation 60 to 120 days

III. License Plate Reader (Portable): To be used and placed at special 

events where high-volume crowds and traffic is expected
90 to 120 days

      Procurement 45 to 60 days

     Installation 60 to 120 days

IV. License Plate Reader (Mobile): To be used in vehicles in the target area 90 to 120 days

      Procurement 45 to 60 days

     Installation 60 to 120 days

V. Surveillance Camera (Pole): 90 to 120 days

      Procurement 45 to 60 days

      Location Selection 21 days

     Installation 60 to 120 days

VI. Surveillance Camera (Box): 90 to 120 days

      Procurement 45 to 60 days

     Installation 60 to 120 days

VII   Data Gathering, Evaluation and Report:

          RFP issued  14-21 days

         Partner selected, contract awarded, data gathering begins 60 days

         Reports on soliciation performance measures produced and shared every 3 months

         Final report issued in month 18

VIII   DOJ Post Award Requirements

           Quarterly financial reports
in months 

3,6,9,12,15,

           Final financial report in month 18

           Semi-annual progress reports in months 6 &12

           Final report in month 18

Note:  Date ranges indicated in I-VII  begin at acceptance of the grant award.


