

CTAS Project Timeline
 Oneida Nation of New York a/k/a Oneida Indian Nation
 Purpose Area 4 – Corrections and Correctional Activities (BJA) – Building

Months	Purpose Area Project Goals	Related Objectives	Activities	Expected Completion Date	Person Responsible
Year 1 Month 1	To renovate and expand the existing facility where the Nation’s Court is housed to create a tribal multipurpose justice center on Oneida Nation Land	Select a Design-Builder for the design and renovation/expansion work	Determine appropriate selection process Obtain bid(s) and pricing Review pricing and/or bids; Select Design-Builder Draft, negotiate and execute Design-Builder contract	Year 1 Month 4	<ul style="list-style-type: none"> • General Counsel • Chief Operating Officer • Nation Representative
Year 1 Month 4	To renovate and expand the existing facility where the Nation’s Court is housed to create a tribal multipurpose justice center on Oneida Nation Land	Complete design for renovation/expansion work	Review and approve schematics, design and engineering documents for the renovation/expansion work	Year 1 Month 8	<ul style="list-style-type: none"> • General Counsel • ONPD • Chief Operating Officer • Nation Representative
Year 1 Month 4	To renovate and expand the existing facility where the Nation’s Court is housed to create a tribal multipurpose justice center on Oneida Nation Land	Complete Site Work	Grading and utilities preparation Removal and storage of furniture and records Relocation of current employees Obtain applicable Nation permits and regulatory approvals for the renovation/expansion work	Year 1 Month 8	<ul style="list-style-type: none"> • General Counsel • Nation Facilities Department • Nation Code Enforcement Officer • Nation Environmental Manager
Year 1	To renovate and	Renovation/Expansion	Renovate and reconfigure existing	Year 2 Month 3	<ul style="list-style-type: none"> • General Counsel

Month 8	expand the existing facility where the Nation's Court is housed to create a tribal multipurpose justice center on Oneida Nation Land	Work	space at the facility consisting of office space and conference room space (including the current court room), to provide for office space for ONPD's satellite office or substation so that ONPD could maintain a presence at the multi-use facility, the holding cell for ONPD to use for defendants, office space for the Nation's probation officer and office space for the Nation's Victim Services coordinator; Further expand the current facility to make room for and create a court room with a separate entrance, (complete with a jury box, witness box, galley and defense and prosecution tables), judges' chambers, office space for the court clerk, a jury room and meeting space for client attorney meetings and the Nation prosecutor.		<ul style="list-style-type: none"> • ONPD • Design-Builder
Year 2 Month 3	To renovate and expand the existing facility where the Nation's Court is housed to create a tribal multipurpose justice center on Oneida Nation Land	Complete Finishes	Finish flooring; mount interior doors; build judge's bench, cabinets, casework, etc.; paint; conduct inspections; complete closeout	Year 2 Month 4	<ul style="list-style-type: none"> • General Counsel • ONPD • Chief Operating Officer • Nation Representative • Design-Builder
Year 2 Month 4	To renovate and expand the existing facility where the Nation's Court is housed to create a	Inspect Facility	Final regulatory inspection Issuance of Certificate of Occupancy	Year 2 Month 4	<ul style="list-style-type: none"> • General Counsel • Nation Code Enforcement Officer

	tribal multipurpose justice center on Oneida Nation Land				
Year 2 Month 4	To renovate and expand the existing facility where the Nation's Court is housed to create a tribal multipurpose justice center on Oneida Nation Land	Furnish facility	Procure furniture, fixtures, and equipment through Nation's supply chain department using best practices GSA schedule pricings; set up space and offices using Nation's Facilities Department	Year 2 Month 5	<ul style="list-style-type: none"> • General Counsel • ONPD • Nation Supply Chain Department • Nation Facilities Department
Year 2 Month 5	To renovate and expand the existing facility where the Nation's Court is housed to create a tribal multipurpose justice center on Oneida Nation Land	Commence operations at multipurpose justice center	Relocate existing staff, furniture, equipment and records to new justice center; initiate justice services at new location; convene Nation Court in expanded court facilities	Year 2 Month 5	<ul style="list-style-type: none"> • General Counsel • ONPD